

OK WCC Transition from Paper to IAIABC Claims Release 3.1 Timelines Summary

OK WCC Transition from Paper to IAIABC Claims Release 3.1 Timelines Summary	Completion Date
OKWCC EDI Announcements	
OK WCC FROI SROI IAIABC Claims Release 3.1 EDI Implementation Announcement Distributed	10/31/2017
OKWCC EDI R3.1 Requirement Tables and Guide Development	
Start OKWCC FROI SROI IAIABC Claims Release 3.1 Requirement Tables and Business Guide Development	10/31/2017
Completed OKWCC FROI SROI IAIABC Claims Release 3.1 Requirement Tables and Business Guide Development	11/30/2017
IAIABC Review OKWCC EDI R3.1 Requirement Tables and Guide	
OKWCC FROI SROI IAIABC Claims Release 3.1 Requirement Tables submitted to IAIABC Claims Implementation Team	12/1/2017
OKWCC FROI SROI IAIABC Claims Release 3.1 Requirement Tables approved by IAIABC - Excluding Completion of the IAIABC 02 Change Requirements	12/31/2017
OKWCC working with IAIABC Claims Committee, Claims Implementation Team, Systems Committee and 02 Change Subgroup to complete the IAIABC requirements for 02 Change standards. OKWCC was applying changes to their tables based on the feedback during this time. Note: Discussions on future revisions to IAIABC 02 Changes are continuing.	12/31/2017 to 2/27/18
OKWCC EDI Website updated to post the completed OKWCC FROI SROI IAIABC Claims Release 3.1 Requirement Tables and Business Guide	2/28/2018
Trading Partners required to complete the OKWCC EDI Trading Partner Registration	
Trading Partners complete the Trading Partner Registration found online at https://okwccedi.info/register . If you would like to join the OK WCC EDI Mailing List to receive important announcements via email, please send an email to okwccedi@iso.com .	12/29/17 to 6/1/18 for New TP Profile and ongoing for Updates
Trading Partners complete and return Oklahoma Workers' Compensation Commission Electronic Trading Partner Agreement to be provided to the Trading Partner by OKWCC Announcement.	6/1/2018
OKWCC EDI Test Plan Development	
Start OKWCC FROI SROI IAIABC Claims Release 3.1 EDI Test Plan Development	1/1/2018
Completed OKWCC FROI SROI IAIABC Claims Release 3.1 EDI Test Plan Development	2/27/2018
OKWCC FROI SROI IAIABC Claims Release 3.1 EDI Test Plan submitted to IAIABC Claims Implementation Team	2/28/2018
OKWCC EDI Website updated to post the OKWCC FROI SROI IAIABC Claims Release 3.1 EDI Test Plan	2/28/2018
Trading Partner and EDI Vendor Testing for OKWCC FROI SROI IAIABC Claims Release 3.1 EDI	
Testing Begins: Trading Partners and EDI Vendors	4/9/2018
Testing Ends: Trading Partners and EDI Vendors	8/24/2018
Production Transition: The following will occur for Production for OKWCC FROI SROI IAIABC Claims Release 3.1	
Trading Partners: OKWCC FROI SROI IAIABC Claims Release 3.1 - Pre-Production	
Trading Partners ensure the last reportable paper report to OKWCC is received by OKWCC. All paper forms not received by OKWCC on August 31, 2018 by 4:00 PM CT -5:00 PM ET must be submitted electronically per the Event Table effective on the mandate date September 1, 2018.	8/31/2018
OKWCC Process Final Paper Reports for Trading Partners	8/31/2018
Production - Ready Trading Partners OKWCC and ISO	9/1/2018
ISO process all FROI and SROI files received on or after 9/1/18 to current date and going forward and return acknowledgments.	9/1/2018 to 9/7/18
Production: Completed. Thank you.	